COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2019

ESTI MATE SUMVARY 15: 54: 21
CONTI D: C20805 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 20805- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 46.0 DAYS TIME ALLOW 83 WORK DAYS
DOUGLAS COUNTY BRI DGE SCOUR RE PERCENT TIME:  55.42 ORI G TI ME ALLON 83 WORK DAYS
PRQJECT NO. NHPPC470- 041
DOUGLAS COUNTY BRI DGE SCOUR REPAI R
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 01/ 25/ 2019 DATE TI ME STARTED 08/28/2018
7353 S. EAGLE STREET DATE LET 04/ 12/ 2018 DATE WORK BEGAN 08/ 28/2018
DATE AWARDED 04/27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/17/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 08/28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 3,125, 057.20 PARTI Cl PATI NG $ 877, 215. 08 $ 338, 755. 09
AWARD PRQIECT AMT: $ 3,099, 324. 65 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 28.07% TOTAL EARNI NGS 877, 215. 08 338, 755. 09
FUNDS AVAI LABLE: $  2,247,842.12 STOCKPI LED MATERI ALS 92, 876. 82 0.00
GROSS EARNI NGS 970, 091. 90 338, 755. 09
TOTAL CLAI M5 $ 0.00 RETAI NAGE -21,261.75 -9,318.75
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 948, 830. 15 329, 436. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 948, 830. 15 329, 436. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 329, 436. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00008

202- 01000

203- 01515

203- 01550

203- 01597

207- 00205

207-00210

208- 00002

208- 00020

208- 00045

C20805
20805- BI D
NHPPC470- 041

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

Tree Trinmm ng

of Fence

*Renoval

Backhoe (Landscapi ng)

Dozi ng

*Pot hol i ng

Topsoi |

St ockpi l e Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

ACRE

3.700

11, 100. 00000

HOUR

LF

HOUR

HOUR

HOUR

CY

LF

LF

40. 000

300. 00000

2,681. 000

1.10000

32. 000

180. 00000

40. 000

170. 00000

40. 000

200. 00000

2,087. 000

25. 00000

0. 000

2. 00000

1, 300. 000

4. 00000

4,700. 000

1.10000

2.000

750. 00000

Page 2
ESTI MATE RUN 02/ 14/ 2019
15:54: 21

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

3. 060
0. 000 0.00

3. 060 33, 966. 00

30. 000
0. 000 0. 00

30. 000 9, 000. 00

. 000
412. 000
944. 000

453. 20
1, 038. 40

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

19. 000
0. 000 0. 00

19. 000 3, 800. 00

0. 000
90. 000
90. 000

2, 250. 00
2, 250. 00

0. 000
0. 000 0. 00
0. 000 0. 00

. 000
0. 000

. 000 3, 080. 00

1, 145. 000
0. 000 0. 00

000 1, 259. 50

1,145

0. 000
0. 000
0. 000 0.00



CONTI D

ROADWAY

CAT NO0200

0060 208-00070

0065

208- 00103

0070

208- 00105

0075

208- 00106

0080

208- 00301

0085

210- 01000

0090

210- 01011

0095

212-00022

0100

212-00028

0105

213- 00008

0110 213-00011

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

Tenporary Diversion

*Reset

Fence

Gate

*Reset

*Seedi ng (R parian)

*Seedi ng (Wt | ands)

*Mul chi ng (Wod Chip)

*Mil ching (Hydraulic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
EACH
2, 200. 00000
40. 000
HOUR
35. 00000
40. 000
HOUR
100. 00000
50. 000
HOUR
160. 00000
1, 450. 000
LF
100. 00000
280. 000
LF
10. 00000
1. 000
EACH
600. 00000
3.500
ACRE
730. 00000
1.120
ACRE
1, 000. 00000
4,238.000
CF
2.70000
4.500
ACRE

1, 250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
10. 000
10. 000

0. 000
2.000
2.000

1. 000
0. 000
1.000

. 000
. 000
. 000

70. 000
0. 000
70. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 02/ 14/ 2019

350.

200

11,100

.00

.00

00

.00

.00

.00

.00

.00

.00

15:54: 21

AMOUNT

4,400

350.

200

160.

54, 600

700

00

00

00

00

00

00

.00

.00

.00

.00

.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20805- BI D ESTI MATE RUN 02/ 14/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0004 15: 54: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0120 214-00205 *Deci duous Tree (5 Gallon Container) 21. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0125 214-00310  *Deciduous Shrub (1 Gallon Container) 1, 794. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0130 214-01011 *Live Brush Mattress 1, 316. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0135 214-01012  *Live Brush Fascine 132. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0140 214-01013 *Live WIIow Stakes 260. 000 0. 000
EACH 106. 000 530. 00
5. 00000 106. 000 530. 00
0145 214-01014 *Live WIIlow Brush 7,716. 000 0. 000
EACH 0. 000 0. 00
3. 80000 0. 000 0. 00
0150 214-01228 *Ri prap Pl anting Pocket 47.000 6. 000
EACH 7.000 2,310. 00
330. 00000 13. 000 4, 290. 00
0155 216-00221  *Soil Retention Bl anket (Coconut) (Biodegradable C ass 3, 630. 000 28. 000
1
) Sy 0. 000 0. 00
2. 60000 28. 000 72.80
0160 217-00020 Her bi ci de Treat ment 10. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0. 00
0165 240-00000 W dlife Biologist 40. 000 0. 000
HOUR 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20805- BI D ESTI MATE RUN 02/ 14/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0004 15: 54: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 240-00010 Renoval of Nests 10. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0175 420-00102 Geotextile (Erosion Control) (Cass 1) (Plant 2, 946. 000 0. 000
Protection)
SY 0. 000 0. 00
6. 30000 0. 000 0. 00
0180 603-50008 8 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 607- 00005 *End Post 16. 000 3. 000
EACH 0. 000 0. 00
190. 00000 3. 000 570. 00
0190 607-00010 *Corner and Line Brace Post 41. 000 2.000
EACH 0. 000 0. 00
290. 00000 2.000 580. 00
0195 607- 00030 *Brace Post (Special) 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0200 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 3, 062. 000 150. 000
(Wldlife Friendly)
LF 0. 000 0. 00
3. 70000 150. 000 555. 00
0205 607-11525 *Fence (Pl astic) 2,700. 000 377.000
LF 0. 000 0. 00
3. 00000 377.000 1,131.00
0210 607-11530 *Fence (Special) 127. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0215 607-11580 *Fence (Tenporary) 4, 706. 000 1, 265. 000
LF 0. 000 0. 00
2.00000 1, 265. 000 2,530. 00
0220 625-00000  Construction Surveying 1. 000 0. 400
LS 0. 200 8, 000. 00

40, 000. 00000 0. 600 24, 000. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01104

0235

627-00008

0240

630- 00000

0245

630- 00007

0250

630- 00012

0255

630- 80335

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80358

C20805

20805-BID
NHPPCA470- 041

| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel Size C)

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

290, 000. 00000

1. 000
LS
5, 000. 00000
0. 000
GAL
580. 00000
700. 000
HOUR
30. 00000
60. 000
DAY
180. 00000
63. 000
DAY
770. 00000
0. 000
EACH
180. 00000
10. 000
EACH
60. 00000
54. 000
EACH
80. 00000
19. 000
EACH
85. 00000
(c 0. 000
EACH

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.484
0. 097
0.581

0. 400
0. 200
0. 600

0. 000
0. 000
0. 000

107. 000
52.500
159. 500

24.000
19. 000
43. 000

24.000
12. 000
36. 000

o

. 000
. 000
000

o o

[62]

. 000

o

. 000
. 000

(2]

10. 500
1.500
12. 000

©

. 500

e

000
. 500

©

o

. 000
000
000

e o
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ESTI MATE RUN 02/ 14/ 2019

28, 130

1, 000

1,575

3,420

9, 240

120.

00

00

.00

00

00

00

.00

.00

00

.00

.00

15:54: 21

AMOUNT

168, 490

3, 000

4,785

7,740

27,720

300

960.

807

00

00

.00

00

00

00

.00

00

00

50

.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20805- BI D ESTI MATE RUN 02/ 14/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0004 15: 54: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80359  *Portable Message Sign Panel 60. 000 36. 000
DAY 0. 000 0. 00
40. 00000 36. 000 1, 440. 00
0285 630-80360  *Drum Channel i zi ng Devi ce 92. 000 20. 500
EACH 0. 000 0. 00
50. 00000 20. 500 1, 025. 00
0290 630-80363  *Drum Channel i zing Device (Wth Light) (Flashing) 16. 000 7.000
EACH 0. 000 0. 00
50. 00000 7.000 350. 00
0295 630-80380 *Traffic Cone 30. 000 8. 000
EACH 0. 000 0. 00
6. 00000 8. 000 48. 00
0300 630-85041 *Mbbi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
120. 00000 0. 000 0. 00
0305 700-70010 F/ A M nor Contract Revisions 87, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnment 6, 300. 000 119. 990
F A -30.610 -30.61
1. 00000 89. 380 89. 38
0320 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20805- BI D ESTI MATE RUN 02/ 14/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0004 15: 54: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0540 208-00207  Erosion Control Mnagenent 25. 000 10. 500
DAY 3. 500 910. 00
260. 00000 14. 000 3, 640. 00

CAT 0200 CURRENT AMI $ 1,090,938.70% 69,557.59% 369, 457.58
CAT NO0300 STR G- 18-H

0330 202-00029 Renoval of Gabion 161. 000 161. 000
cY 0. 000 0. 00
60. 00000 161. 000 9, 660. 00
0335 203-00010 *Uncl assified Excavation (Conplete In Place) 112. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0340 203-00060 Enmbanknment Material (Conplete In Place) 97. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0345 206- 00000 Structure Excavation 2, 607. 000 1, 290. 000
CcY 1, 316. 000 19, 740. 00
15. 00000 2,606. 000 39, 090. 00
0350 420-00102  Geotextile (Erosion Control) (Class 1) 1, 988. 000 885. 000
SY 1, 103. 000 2,757.50
2.50000 1, 988. 000 4,970. 00
0355 506- 00424 Soil Riprap (24 Inch) 2,214.000 1, 091. 000
CcY 1, 123. 000 117,915. 00
105. 00000 2,214.000 232, 470. 00

CAT 0300 CURRENT AMI $ 289, 340.00$ 140,412.50% 286, 190. 00
CAT NO0301 STR G 17-AO

0360 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0.00
0365 206- 00000 Structure Excavation 2,490. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0370 420-00102 Geotextile (Erosion Control) (Class 1) 1,174.000 0. 000
SY 0. 000 0. 00

2.50000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20805- BI D ESTI MATE RUN 02/ 14/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0004 15: 54: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G 17-AO

0375 506-00212 Riprap (12 Inch) 254. 000 0. 000
cy 0. 000 0.00
65. 00000 0. 000 0.00
0380 506-00230 Riprap (30 In) 850. 000 0. 000
I 0. 000 0.00
185. 00000 0. 000 0.00
CAT 0301  CURRENT AMT $ 214, 135.00 $ 0.00$ 0.00

CAT NO0302 STR G 17-M

0385 202- 00027 Renoval of Riprap 544. 000 544.000
Sy 0. 000 0. 00
65. 00000 544. 000 35, 360. 00
0390 202-00210 Renoval of Concrete Pavenent 20. 000 20. 000
5% 0. 000 0.00
150. 00000 20. 000 3, 000. 00
0395 202-00503 Renoval of Portions of Present Structure 190. 000 67.000
SY 20. 000 900. 00
45. 00000 87.000 3,915. 00
0400 203-00010  *Uncl assified Excavation (Conplete In Place) 2,515. 000 52. 000
cY 46. 000 690. 00
15. 00000 98. 000 1, 470. 00
0405 206- 00000 Structure Excavation 4,524. 000 2,507. 000
cY 0. 000 0. 00
15. 00000 2,507. 000 37, 605. 00
0410 206-00100  Structure Backfill (Cass 1) 1, 931. 000 0. 000
cY 0. 000 0.00
15. 00000 0. 000 0. 00
0415 420-00102  Geotextile (Erosion Control) (Class 1) 2,201. 000 189. 000
SY 1, 214. 000 3, 035. 00
2.50000 1, 403. 000 3,507.50
0420 501-00200 *Steel Sheet Piling (Type I1) 3, 825. 000 0. 000
SF 0. 000 0.00

30. 00000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20805-BI D ESTI MATE RUN
PRQIECT: NHPPCA470- 041 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 STR G 17-M

0420 MATERI AL ALLOWANCE 3, 824. 805
SF 0. 000 0. 00
15. 38000 3, 824. 805 58, 825. 50
0425 506-00224 Ri prap (24 Inch) 1, 900. 000 0. 000
cY 1, 552. 000 124, 160. 00
80. 00000 1, 552. 000 124, 160. 00
0430 506-00237 Riprap (36 Inch) (Special) 721.000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0435 506-00424  Soil Riprap (24 Inch) 1, 098. 000 110. 000
cY 0. 000 0. 00
105. 00000 110. 000 11, 550. 00
0440 507-00350 *Gouted Riprap Slope and Ditch Paving G outed Boul der 774. 000 0. 000
cY 0. 000 0. 00
330. 00000 0. 000 0. 00
0445 601-03000 *Concrete O ass D 50. 000 0. 000
cY 0. 000 0. 00
480. 00000 0. 000 0. 00
0450 602-00020 Reinforcing Steel (Epoxy Coated) 3, 153. 000 0. 000
LB 0. 000 0. 00
1. 75000 0. 000 0. 00

CAT 0302 CURRENT AMI $  990,930.25$ 128,785.00% 279, 393.00
CAT NO0303 STR G 17-AN

0455 202- 00004 Renoval of Steel H or Pipe Piling 200. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0460 202-00027 Rernoval of Riprap 320. 000 0. 000
Sy 0. 000 0. 00
65. 00000 0. 000 0. 00
0465 203-00010 *Uncl assified Excavation (Conplete In Place) 1,161. 000 0. 000
cY 0. 000 0. 00

15. 00000 0. 000 0.00



CONTI D: C20805 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20805- BI D ESTI MATE RUN 02/ 14/ 2019
PRQJECT: NHPPC470- 041 ESTI MATE NO. 0004 15: 54: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 STR G 17-AN

0470 206-00000  Structure Excavation 2, 596. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0475 206- 00065 Structure Backfill (FlowFill) 28. 000 0. 000
cY 0. 000 0. 00
150. 00000 0. 000 0. 00
0480 206-00100 Structure Backfill (Cass 1) 739. 000 0. 000
cY 0. 000 0. 00
15. 00000 0. 000 0. 00
0485 210-00001 Reset Structure Reset Stream Gage 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0490 420-00102 Geotextile (Erosion Control) (Class 1) 1, 357. 000 0. 000
Sy 0. 000 0. 00
2.50000 0. 000 0. 00
0495 501-00200 *Steel Sheet Piling (Type I1) 2, 214. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0495 MATERI AL ALLOWANCE 2,214.000
SF 0. 000 0. 00
15. 38000 2,214.000 34, 051. 32
0500 506-00224 Riprap (24 Inch) 318. 000 0. 000
cY 0. 000 0. 00
80. 00000 0. 000 0. 00
0505 506-00237 Riprap (36 Inch) (Special) 681. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0510 506-00424  Soil Riprap (24 Inch) 920. 000 0. 000
cY 0. 000 0. 00
105. 00000 0. 000 0. 00
0515 507-00350 *Gouted Riprap Slope and Ditch Paving G outed Boul der 281. 000 0. 000
cY 0. 000 0. 00

330. 00000 0. 000 0. 00



CONTI D:

C20805
20805-BI D
NHPPCA470- 041

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

Page 12
ESTI MATE RUN 02/ 14/ 2019

| TEM
DESCRI PTI ON

CAT NO0303

0520 601-03000

0525 602-00020

0530 613-00200

CAT NO0400

0535 620-00020

STR. G 17-AN

*Concrete Cass D

Rei nforcing Steel

2 Inch Electrical Conduit

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

(Epoxy Coat ed)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
30. 000
cy
480. 00000
1, 829. 000
LB
1. 75000
85. 000
LF
20. 00000
CAT 0303  CURRENT AMT $
1. 000
EACH
1, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

15:54: 21
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
538,713.25% 0.00% 34, 051. 32
1. 000
0. 000 0.00
1. 000 1, 000. 00
1, 000.00 $ 0.00% 1, 000. 00
3,125,057.20 % 338,755.09% 970, 091. 90



